PAYMENT ESTIMATE - CONTRACT PERFORMANCE
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10

1. INVOICE RECEIVED DATE

04 Nov 2008

18 Nov 2008 )

Sheet 1 of 8

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

2749 Lockport Road Niagara Falls NY 14305

Y )
3. CéNT TNnod T

W912DQ-04-D-0023

/.
N

TO.

me———

0007

4, DISTRICT
New York District

5. DESCRIPTION OF WORK Z Lg 3@
iCs Demo

Cornell-Dubilier Elec

)

68-20-X-8145-0000

6. APPROPRIATION AND PROJECT

7. REQUIRED COMPLETION DATE
31 May 2009

8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.
333 Hamilton Boulevard, SP, NJ 07080 FROM 10 Jul 2008 THRU 01l Nov 2008 18
NTRACT TOTAL TO D,
ITEM DESCRIPTION CONTRAC AL TO DATE
NO. QUANTITY AND UNIT QUANTITY AND AMOUNT
a b UNIT PRICE AMOUNT UNIT g
. c d N\ e f
CONTRACT AMOUNT (contract line items - see attached sheethfDIT#D BI_NWM 19,480,338.22 82%| $15,920,379.23
\/
FYA9  FYAS ~ T a5
wor CL@ J
_/
' CERTIFIRD BY o N
A9002491 whes -
809 72" /o Qg
INCLUDES MODIFICATIONS 82 % EARNINGS TODATE  DATE| CERTIFIFD i TOTAL EARNINGS
THRU R00011 82 % LESS STORED MATERIAL TOTAL CONTRACT ——— | $19,480,338.22| TODATE — $15,920,379.23

REMARKS
CDE OU2 Demolition (Cluster 1-11)
EPA Direct Fund Site.

and capacitor disposal area (Cluster 13).
USACE CEFMS USED FOR TRACKING PURPOSES ONLY.

N N 20905

D

12. PRESENTED FOR PAYMENT - 14. A. PREVIOUS RETAINED PERCENTAGE =" $0.00
PAYEE PER B. PREVIOUS OTHER DEDUCTIONS $0.00
- C. PREVIOUS LIQUIDATED DAMAGES $0.00 |
SEVENSON ENVIRONMENTAL SERV /W//A"-IZC"A’““‘ D. PREVIOUS PAYMENTS $15,800,868. ‘ v
DATE /’//?%cg TITLE /%""/»"65( E. PREVIOUS EARNINGS (A +B + C + D) $15,800,868.74
t7 13. APPROVED AMOUNT v F. EARNINGS THIS PERIOD (TOTAL
EARNINGS TO DATE MINUS E) $119,510.49
:hcertify rkthat I ha;/e ﬁheck:d thedql::ntti:;es covetljcta'd by this bill otr es;imatef tthatt G. LESS RETAINED PERCENTAGE
e work was actually performed; that the quantities are correct and consisten
with all previous computations as actually checked; that the quantities and H. LESS OTHER DEDUCTIONS
amounts are wholly consistent with the requirements of the contract or other |. TOTAL DEDUCTIONS THIS PERIOD (G + H)
instrument involved. J. RETAINAGE REFUND
SIGNATURE / W DATE K. OTHER REFUNDS
L TAl N IS PERIOD (J + K .
Patr/d{ %;Née; a“nd ‘/_ NDV D8 TOTAL REFUNDS TH 0D {J +K) $0.00
Contracting Officer's Representative M. LIQUIDATED DAMAGES THIS PERIOD $0 %
N_AMOUNT DUE CONTRACTOR (F -| + L -M 119,510.49
CONTRACTING OFFICER APPROVALL (Sigpature) M\ . ( ) ﬁ
‘//" 5. TOTALS TO DATE - ALL INVOICES
Neal F. Kolb C L;“/VD vog TAINED PERCENTAGHA + G - J) $0.00 LIQ. DAMAGES (C+M) $0.00
Administrative Co tractlng Officer kT OTHER DEDUCTIONS (B+H-K) $0.00 PAIDTODATE (D+N) $15,920,379.23

ENG FORM g3

ODIVAMNIC EPMTINA MC TUIC EADR IC NARCA CTE

QL DOV/CDCD QINE CND NETAH EN EVDI AMATION ARMN AD DEMADWKCY
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PAYMENT ESTIMATE CLIN DETAILS

PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 2 of 8

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
CONTRAGT NG Tes L T P T -
a b c d e f g h
. ) Ex. 4 - CBI

00001a S-0001 Removal & Relocation or Disposal o $3,832.19
00001B RO0001 S$-001 Supplementary Sch Option 1 Removal $39,642.00
00001C R0O0002 Removal & Relocation or Disposal of Furni $40,836.12
00002A 5-002 Removal & Disposal of Underground S $0.00
00002B RO0001 Option 1 Removal & Disposal of Undergroun $0.00
00002C R0O0002 Removal & Disposal of Underground Storage $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B RO0001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C | R0O00O2 Removal & Disposal of Hazardous Wood Floo $0.00
000042 S$-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B | RO00O1 Demolition, Handling/Stockpiling, Samplin $76,221.54
00004C | RO0OQO2 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A $-005 Demolition,Handling/Stockpiling, Sam $62,116.82
00005B [ RO00O1 |Demolition, Handling,Sampling & Off-Site $0.00
00005C [ RO00O02 Demelition, Hand./Stock.,Sampling & Dispo $157,034.37
00006A §-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B R0O0O0OO1 Excavation, Handling, Sampling &Off-Site $0.00
00006C R0O0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A $-007 Excavation,Handling/Stockpiling, Sam $0.00
00007B | RO0OO1 Excavation, Handling, Sampling & Off-Site $0.00
00007C | RO0Q002 Excavation, Hand/Stock, Sampling and Off-si $0.00
00008A $-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B | RO0001 |Excavation, Handling, Sampling & Off-Site $0.00
00008C | RO00O2 Excavation,Hand./Stock., Samp.&0. Disposal $0.00
00005A $-009 Excavtion,Handling, Sampling&Off-Sit $0.00
000098 R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00003C | RO00O2 Excavation, Hand/Stock., Sampl &Off-siteDis $0.00
00010A S5-010 General Utility Management $65,217.14
00010B | RO0001 |General Utility Management $70,244.83
00010C | RO000O2 |General Utility Management $83,439.83
00011A S-011 Geophysical Survey Scan Around Buil $7,273.00
00011B | R00001 |Geophysical Survey Scan Around Buildings $0.00
00011C | R00002 | Geophysical Survey Scan Around Buildings $0.00
00012A S-012 Asbestos Abatement $130,167.00
00012B RC0001 Asbestos Abatement $862,178.00
00012¢C R00002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65

TOTALS THIS PAGE Ex. 4 - CBI 2,488,898.49

ENG FORM g3
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PAYMENTESHMATE-CONTRACTPERFORMANCE(Commumbn)

2. CONTRACT NO.

Sheet 3 of 8

PAYMENT ESTIMATE CLIN DETAILS W9312DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANJIEII"IY AND PUR’\IIgI-E AMOUNT QUANLRITTY AND AMOUNT
a b c d e f g h
a Ex. 4 - CBI
00013B | R0O0OCO1 Additional Asbestos Abatement $28,815.95
00013C R00002 Additional Asbestos Abatement $54,601.17
00014A $-014 Dense Graded Aggregate $33,944.69
00014B ROCOO0O1 Dense Graded Aggregate $140,378.23
00014C RO0002 Dense Graded Aggregate $286,925.11
00015A S-015 Bituminous Surface $82,620.00
00015B | RO0001 |Bituminous Surface Coarse $171,519.12
00015C | RO0C002 |Bituminous Surface Coarse $226,860.75
00016A S-016 Temporary Facilities $125,970.88
00016B ROOCO1 Temporary Facilities $220,449.04
00016C | RO0002 Temporary Facilities
RO00COY Quantity Overrun
RO0O011 Quantity Overrun
Revised Amount CLIN 00016C $283,434.48
00017A 5-017 Air Monitoring $100,129.32
00017B RO0O0O0O1 Air Monitoring $175,226.31
00017C RO00O02 Air Monitoring $175,226.31
010002 | RO0002 | General Conditions $203,539.05
010003 RO0002 Above Grade Structure Demolition & Off-Si $260,703.00
010004 | RO0002 Below-Grade Structure Demolition & Off-si $0.00
010005 | RO0002 | Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 | RODOO2 Demolition,Hand/Stock,Sampling & Off-site
RO0C004 Demolition,Hand/Stock, Sampling & Off-site
Revised Amount CLIN 010006 $0.00
010007 | R00002 |Excavation, handl./Stock.,Sampling &Off-s $0.00
010008 | RO00O2 Excavation,Handl./Stock., Sampling & On-si $0.00
010009 | RO0COO2 Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 | RO0O0O2 Controlled Low Strength Materjal $0.00
010011 RO0002 Geotextile $5,987.60
010012 | R0O00O02 Water Handling, Temporary Storage, & Off- $5,119.00
0106 R00004 Cl 1-06 Demolition, Handling/Stockpiling, $494,978.40
020002 RO0002 General Conditions cluster 2 $195,564.60
020003 R00002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 RO0002 Below-Grade Structure Demolition & Off-Si $0.00
020005 R00002 Removal & Disposal of PCB and/or Mercury $4,352.00
020006 R00002 Demolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 | RO0002 | Excavation,Handl./Stock.,Sampling & Off-§ $0.00
Ex. 4 - CBI
TOTALS THIS PAGE 4,066,509.01

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

’

Sheet 4 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA§R}¥AND &g{% AMOUNT QUA%R}?AND AMOUNT
a b c d e f g h
020008 R000O02 Excavation, Handl./Stock.,Sampling & On-$ Ex. 4-CBI $0.00
020009 R00002 Excavation,Handl/Stock.,Sampling & Off-si $0.00
020010 R0O0002 Controlled Low Strenght Material $0.00
020011 RO0002 Geotextile $6,722.10
020012 R0O0002 Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans {(Cluster 3) $0.00
030002 | RO0O00O1 |Cluster 3 General Conditions $183,679.65
030003 R0O0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 R0O0001 Below-Grade Structure Demolition & Off-si $0.00
030005 RO0001 Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 | ROCOO1 | Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 | ROO001 |Excavation, Handling/Stockpiling, Samplin $0.00
030008 RO0O001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 | RO0O00O1 |[Excavation, Handling/Stockpiling, Samplin $0.00
030010 | RO0001 |Controlled Low Strenght Material CL 3 $0.00
030011 R00001 Geotextile CL 3 $5,120.00
030012 | RO0001 |Water Handling, Temporary Storage, & Off- $5,099.00
0301 RO0Q003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 R00003 C13-002 Option 1 General Conditions Clust
RO000S Lump Sum Unit Price Increase
.Revised Amount CLIN 0302 $47,520.00
0303 R0O0003 C13-003 Option 1 Pre-Excavation Sampling $17,051.00
0304 ROC0O03 Ci3-004 Option 1 Excavation, Handling & O $912,987.95
0305 R00003 Cl1l3-005 Option 1 Excav., Handl., Sampl.&0f
R0O000S C13-005 Option 1 Excav., Handl., Sampl. &0Of
Revised Amount CLIN 0305 $0.00
0306 R0O0003 C13-006 Option 1 Excavation, Handl, Sampli
R0O0005 C13-006 Option 1 Excavation, Handl, Sampli
Revised Amount CLIN 0306 $0.00
0307 R0O0003 C13-007 Option 1 Excavation, Handling, &0f
RO0005 C13-007 Option 1 Excavation, Handling, &0Of
Revised Amount CLIN 0307 $0.00
0308 R0O0003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 R0O0003 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 R0O0003 C13-010 Option 1 Perimeter Air Monitoring $19,800.00
0311 ROCO03 C13-011 Geotextile Option 1 Cluster 13 $0.00
TOTALS THIS PAGE Ex. 4 - CBI 1,752,559.10

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 5 of 8

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJFAND ;gﬁk AMOUNT QUA%RJIAND AMOUNT
a b c d e f g h
Ex. 4 - CBI

0312 RO0003 C13-012 Option 1 Backfill & Grading (Clus $8,181.20
0313 RO0003 C13-013 Option 1 Site Restoration (Cluste $1,111.50
0314 R0O0003 Cl3-014 Option 1 Fencing $0.00
0315 RO00O03 C13-015 Option 1 Water Handling, Temporar $0.00
0316 R0O0O003 C13-016 Option 1 Water Usage $0.00
0317 RO0003 C13-017 Option 1 Post Excavation Sampling $0.00
0318 R0O0003 C13-018 Option 1 Post Excavation Dioxin S $0.00
0319 R0O0003 C13-019 Option 1 Exc., Handl., Stock., Samp $0.00
0320 R0OQOOS CL13-020 Option 1/0On-site Treatment, Handl $41,256.75
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $111,397.77
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PpCB, Mercury Contam $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin $53,878.50
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation,Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $1,634.50
040012 Water Handling, Temporary Storage, and Of $5,099.00
050002 | RO0002 |General Conditions Cluster 5 $183,428.19
050003 | R0O0002 Above Grade Structure Demolition and Off- $241,396.00
050004 | ROGOO2 Below-Grade Structure Demolition & Off-Si $0.00
050005 R0O0002 Removal & Disposal of PCB &/or Mercury Co $4,490.00
050006 | ROGOO2 Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 | RO00O2 Excavation, Handl./Stock., Sampling & Off $0.00
050008 | RO0002 Excavation, Handling/Stockpiling Excavate $0.00
050009 | RO0002 Excavation, Hand./Stock.,Samplings Off-Si $0.00
050010 | R0O0002 |Controlled Low Strenght Material $0.00
050011 ROO0OO2 Geotextile $4,233.40
050012 RO0O002 Water Handling, Temporary Storage, & Off- $5,099.00
060001 RO0O0O0O1 Work Plans CL 06 $0.00
060002 R0O00O01 General Conditions Cl 06 $109,352.43
060003 | RO0001 |Above Grade Structure Demolition & Off-Si $51,422.00
060004 | RO00O1 Below Grade Structure Demolition & Off-Si $0.00
060005 | R00001 |Removal & Disposal of PCB and/or Mecury C $4,352.00

TOTALS THIS PAGE Ex.4- CBI 1,318,708.44

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) /| 2 CONTRACT NO.
PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 6 of &
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUAﬁR}FAND Sg%é AMOUNT QUA§}$¥AND AMOUNT
a b c d n h
Ex. 4 - CBI
060006 | ROOOO1 Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 | RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 RO00O1 Excavation, Handling/Stockpiling, Samplin $0.00
060009 | ROC0OO1L | Excavation, Handling/Stockpiling, Samplin $0.00
060010 R0O0001 Controlled Low Strength Material $0.00
060011 RO0O0O01 Geotextile $1,062.30
060012 ROCOO1 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 | RO0001 |Work Plans $0.00
080002 | RO0001 |General Conditions Cluster 8 (bldgs 13, 1 $247,253.49
080003 | R00001 |Above Grade Structure Demolition & OFf-Si $349,393.00
080004 | RO0001 |Below-Grade Structure Demolition & Off-s8i $239,624.00
080005 | RO0001 |Removal & Disposal of PCB &/or Mercury Co $4,780.00
080006 | RO0001 |Demolition, Handling/Stockpiling, Samplin $180,801.30
080007 | ROO001 |Excavation, Handling/Stockpiling, Samplin $0.00
080008 | RO00O1 [Excavation, Handling/Stockpiling, Samplin $0.00
080009 | RO0O001 | Excavation, Handling/Stockpiling, Samplin $0.00
080010 | R0O0001 | Controlled Low Strenght Material $0.00
080011 RO0001 Geotextile $2,180.00
080012 | RO0001 |Water Handling, Temporary Storage, & Off- $9,527.00
090001 | RO0001 |Work Plans Cl 09 $0.00
090002 | R00001 |General Conditions Cluster 09 $109,007.91
090003 | RO0001 |Above Grade Structure Demolition & Off-si $30,328.00
090004 | RO0001 |Below-Grade Structure Democlition & Off-Si $0.00
090005 | RO0001 |Removal & Disposal of PCB &/or Mercury Co $4,241.00
020006 | RO0001 |Demolition, Handling/Stockpilin, Sampling $22,992.20
Ex. 4 - CBI
TOTALS THIS PAGE 1,589,424.19

ENG FORM g3
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| PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation) 2 CONTRACT NO.
PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007 Sheet 7 of g
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4.PHNODCOVERE)BYTMSESWNMJE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
ITEM MQD. DESCRIPTION CONTRACT TOTAL TO DATE
a b c d e f " h
Ex. 4 - CBI
090007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
090008 | RO0001 |Excavtion, Handling/Stockpiling, Sampling $0.00
090009 | R00001 | Excavation, Handling/Stockpiling, Samplin $0.00
050010 | R00001 |cControlled Low Strenght Material $0.00
090011 | RO0001 |Geotextile $408.00
090012 | RO0001 |Water Handling, Temporary Storage, & Off- $5.099.00
100002 | R00002 |General Conditions Cluster 10 $0.00
100003 | RO0002 | Above Grade Sructure Demolition & Off-sit $0.00
100004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
100005 |} RO0002 |Removal & Disposal of PCB & Mercury Conta $0.00
100006 | RO0002 |Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 | R00002 | Excavation, Hand./Stock., Sampling & Off- $0.00
100008 | R00002 |Excavation, Hand./Stock., Sampling & Om-s $0.00
100009 | R00002 | Excavation, Hand./Stock., Sampling & Off-S $0.00
100010 | RO0002 | Controlled Low Strenght Material (Cluster $0.00
100011 | R0O0002 |Geotextile (Cluster 10) $0.00
100012 | RO0002 |Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans ‘ $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & OFf-gi $106,232.00
110004 Below Grade Stucture Demolition & Off-sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5.099.00
1301 RO0003 | Cluster 13 Base Work Plan Addendums $6,516.00
1302 RO0003 General Conditions Base Work C13-002
RO0005 Lump Sum Unit Price Increase

Revised Amount CLIN 1302 $249,223.59
1303 RO0003 | Pre-Excavation Sampling & Analysis C13-00 $137,957.00
1304 R00003 | C13-0004 Excavation, Handling & Off-Site $2,842,080.00
1305 R0O0003 C13-005 Excav., Handling, Sampling & Off-g

ROOOOS C13-005 Excav., Handling, Sampling & Off-§
TOTALS THIS PAGE Ex. 4 - CBI 3,497,330.46

ENG FORM g3
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 8 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITE QUANTITY AND UNIT QUANTITY AND
S UNIT PRICE AMOUNT UNIT AMOUNT
a_ b c d e f g h
x. 4 - CBI
Revised Amount CLIN 1305 E $0.00
1306 R0O0003 C13-006 Excavation, Handling/Stockpiling,
R0O0005 C13-006 Excavation, Handling/Stockpiling,
Revised Amount CLIN 1306 $0.00
1307 RO0003 C13-007 Excav, Handling&Off-Site Disposal
R0O0005 C13-007 Excav, Handling&Off-Site Disposal
Revised Amount CLIN 1307 $0.00
1308 RO00CO03 Dense Graded Aggregate $88,469.19
1309 R0O0003 C13-009 Bituminous Surface Course (Base) $64,678.30
1310 R00G03 C13-010 Perimeter Air Monitoring (Base) $58,820.85
1311 R00003 C13-011 Geotextile (Base) $2,600.00
1312 R0O0003 C13-012 Backfill and Grading (Base) $332,139.60
1313 R0O0003 C13-013 Site Restoration (Base) Cluster 1 $11,241.00
1314 R00003 C13-014 Fencing $31,773.50
1315 R0O0003 C13-105 Water Handling, Temporary Storage $14,397.44
1316 R0O0003 C13-016 Water Usage $3,836.07
1317 R0O0003 C13-017 Post Excavation Sampling (Base) C $115,355.20
1318 R00003 C13-018 Post Excavation Dioxin Sampling ( $31.,584.00
1319 RO0003 C13-019 Excavation, Handling, Stockpiling
R0000S C13-019 Excavation, Handling, Stockpiling
Revised Amount CLIN 1319 $0.00
1320 R00005 CL 13-020 Base On-site treatement,Handlin $452,054.39
Ex. 4 - CBI
TOTALS THIS PAGE 1,206,949.54

ENG FORM g3
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OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 1 of 2

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $0.00 $1,569,263.32
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4 , 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,569,263.32
OBLIGATION LINE ITEM - 0701 Earnings $0.00 $1,441,263.30
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,441,263.30
OBLIGATION LINE ITEM -  0701A Earnings $0.00 $2,519,433.40
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell QU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $2,519,433.40
OBLIGATION LINE ITEM - 0702 Earnings $0.00 $4,780,274.19
TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 50.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $4,780,274.19
OBLIGATION LINE ITEM - 0704 Edrnings $0.00 $5,490,634.53
ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98GO Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liguidated damages this Period $0.00 $0.00
Amount Due $0.00 $5,490,634.53

RMS FORM 93 SUPPLEMENT




] . OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

W912DQ-04-D-0023

0007

Sheet 2 of 2

CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.

PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jul 2008 THRU 01 Nov 2008 18
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices
OBLIGATION LINE ITEM - 0705 Earnings $0.00 $0.00
WORK REVISIONS FOR OPERABLE UNIT 2-CLUSTER 13 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 ¢} $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $0.00
OBLIGATION LINE ITEM - 0709 Earnings $29,877.62 $29,877.62
INCR FUNDING FOR WORK ELEMENT S-0016-: 2 MOS TEMP S Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 11/18/2008 Ligquidated damages this Period $0.00 $0.00
Amount Due $29,877.62 $29,877.62
OBLIGATION LINE ITEM - 0711 Earnings $89,632.87 $89,632.87
INCR FUNDING FOR WORK ELEMENT S-0016: 6 MOS TEMP § Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30D51-Corne11 OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 11/18/2008 Liquidated damages this Periog $0.00 $0.00
Amount Due $89,632.87 $89,632.87
TOTALS $119,510.49 $15,920,379.23

RMS FORM 93 SUPPLEMENT




Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 1 of 5 pages

(1) Contract No..
W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Cornell-Dubitier Electronics OU-2 Demo

(3) Estimate No.:

18

(4) 'nvoice Date:

11/04/2008

(5) Contractor Official (name and address) to whom payment is

to be sent:

Sevenson Environmental Services Inc.
2749 Lockport Road
Niagara Falls NY 14305

{6) Discount Terms:

0 Days
0 Percent

(7) If Notice of Assignment has been filed, enter name of
Assignee to whom payment is to be sent:

event of a defective invoice:

(8) Name, Title, phone number, and mailing address of person to be notified in

(9)
Subcontractor Name

(10) (11) (12)
Total Amount Previous Subcontractor Subcontractor
Subcontracted Payments Amount Included in this

(Excluding Deductions) Payment Estimate

(Excluding Deductions)

(1 3) ek

Subcontractor Earnings

Deducted by Contractor
(Total to Date)

ART - Assessment Resources & Technol

Ex. 4 - CBI

Carner Brothers

Clean Harbors Environmental Services, |

Consolidated Steel and Aluminum Fence

CTI Cutting Tech

CWM Chemical Services, LLP

EQ - Environmental Quality Company

Horwith Trucks, Inc.

Internal inteligence

Kennon Surveyors

LVI Environmental

Office Team - Robert Half International

One Call Electric Service, inc.

Page ETC, Inc.

Pave-Rite

* A written notice of any withholding shall be issued to a subcontractor (with a copy to the C
specifying (1) the amount to be withheld, (2) the specific causes for the withholding under t
taken by the subcontractor in order to receive payment of the amounts withheld. Attach cop

ontracting Officer) of any such notice issued by the Contractor,
he terms of the subcontract, and (3) the remedial actions to be
y of notification to pay estimate. Reference FAR 52.232-27(g).

| herby certify, to the best of my knowledge and belief, that:

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from previous payment
made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of

Chapter 39 of Title 31, United States, Code; and

(3)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor

or supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be

-

acceptance of a subcontractor's performance.

s received under the contract, and timely payments will be

Signature /

Date

, A //ﬂ/’? Db o FAI T Pt AF G

. Typed Name and Title

0/be
Va4




Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 2 of 5 pages

(1) Contract No.:
W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Cornell-Dubilier Electronics OU-2 Demo

(3) Estimate No.:

18

(4) Invoice Date:

11/04/2008

(9)

Subcontractor Name

(10) (n

Subcontracted Payments

Total Amount Previous Subcontractor

(Excluding Deductions)

(12)

Subcontractor
Amount Included in this
Payment Estimate
(Excluding Deductions)

(1 3) ke
Subcontractor Earnings
Deducted by Contractor

(Total to Date)

TOTAL

Pioneer Crossing Landfill Ex. 4 - CBI
SOR Testing Laboratories, Inc.
US Bulk
Waste Steam Technology, Inc.
o ""Ex.4-CBI Tt ot




Contractor Requested Earnings

Page 3 of 5 pages

(1) Contract No.

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . 18
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 11/04/72008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
00001A S-0001 Removal & Relocation or Disposz Ex. 4 - CBI $0.00
000018 S-001 Supplementary Sch Option 1 Rem. $0.00
00001C Removal & Relocation or Disposal of Fun $0.00
00004B Demolition, Handling/Stockpiling, Samplii $0.00
00005A S-005 Demolition,Handling/Stockpiling, Si $0.00
00005C Demolition, Hand./Stock.,Sampling & Dis $0.00
00010A S-010 General Utility Management $0.00
00010B General Utility Management $0.00
00010C General Utility Management $0.00
00011A S5-011 Geophysical Survey Scan Around $0.00
00012A S-012 Asbestos Abatement $0.00
000128 Asbestos Abatement $0.00
00012C Asbestos Abatement $0.00
00013A Additional Asbestos Abatement $0.00
00013B Additional Asbestos Abatement $0.00
00013C Additional Asbestos Abatement $0.00
00014A S-014 Dense Graded Aggregate $0.00
00014B Dense Graded Aggregate $0.00
00014C Dense Graded Aggregate $0.00
00015A S$-015 Bituminous Surface $0.00
000158 Bituminous Surface Coarse $0.00 ‘
00015C Bituminous Surface Coarse $0.00
00016A S-016 Temporary Facilities $0.00
000168 Temporary Facilities $0.00
00016C Temporary Facilities $94,478.16
00017A S$-017 Air Monitoring $0.00
000178 Air Monitoring $0.00]
00017C Air Monitoring $25,032.33
010002 General Conditions $0.00
010003 Above Grade Structure Demolition & Off- $0.00
010005 Removal&Disposal of PCBand/or Mercur $0.00
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage, & C $0.00
0106 C1-006 Demolition, Handling/Stockpiling, $0.00
020002 General Conditions cluster 2 $0.00
020003 Above Grade Structure Demolition & Off- $0.00
020005 Removal & Disposal of PCB and/or Merc $0.00
020006 Demolition, Handl./Stock.,Sampling, & Of $0.00
020011 Geotextile $0.00
020012 Water Handling, Temporary Storage, & C $0.00
030002 Cluster 3 General Conditions $0.00
030003° Above Grade Structure Demolition & Off- $0.00
030005 Removal & Disposal of PCB &/or Mercun $0.00




Contractor Requested Earnings

Page 4 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 : 8
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 11/04/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
030006 Demolition, Handling/Stockpiling, Samplit Ex. 4 - CBI $0.00
030011 Geotextile CL 3 $0.00
030012 Water Handling, Temporary Storage, & C $0.00
0302 C13-002 Option 1 General Conditions Clt $0.00
0303 C13-003 Option 1 Pre-Excavation Sampili $0.00
0304 C13-004 Option 1 Excavation, Handling & $0.00
0310 C13-010 Option 1 Perimeter Air Monitorir $0.00
0312 C13-012 Option 1 Backfill & Grading (Clu $0.00
0313 C13-013 Option 1 Site Restoration (Clust $0.00
0320 CL13-020 Option 1/On-site Treatment,Ha $0.00
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoltion & Off-¢ $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Samplii $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $0.00
050002 General Conditions Cluster 5 $0.00
050003 Above Grade Structure Demolition and O $0.00
050005 Removal & Disposal of PCB &/or Mercun $0.00
050006 Demolition, Hand./Stock.,Sampling & Off. $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $0.00
060002 General Conditions Cl 06 $0.00
060003 Above Grade Structure Demolition & Off- $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition, Handling/Stockpiling, Samplii $0.00
060011 Geotextile $0.00
060012 Water Handling, Temporary Storage, and $0.00
070002 General Conditions Cluster 7 $0.00
070003 Above Grade Structure Demolition & Off- $0.00
070005 Removal & Disposal of PCB and/or Merc $0.00
070006 Demolition, Handling/Stockpiling, Sampli $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 General Conditions Cluster 8 (bldgs 13, 1 $0.00
080003 Above Grade Structure Demolition & Off- $0.00
080004 Below-Grade Structure Demolition & Off- $0.00
080005 Removal & Disposal of PCB &/or Mercun $0.00
080006 Demolition, Handling/Stockpiling, Sampli $0.00
080011 Geotextile $0.00
08Q012 Water Handling, Temporary Storage, & C $0.00
090002° General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00




Contractor Requested Earnings

Page 5 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 ‘ 18
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 11/04/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
090005 Removal & Disposal of PCB &/or Mercun Ex. 4 - CBI $0.00
090006 Demolition, Handling/Stockpilin, Sampling $0.00
090011 Geotextile $0.00
090012 Water Handling, Temporary Storage, & C $0.00
110002 General Conditions $0.00
110003 Above Grade Structure Demolition & Off- $0.00
110004 Below Grade Stucture Demolition & Off-S $0.00
110005 Removal & Disposal of PCB and/or Merc ,$0.00
110011 Geotextile $0.00
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work C13-002 $0.00 |
1303 Pre-Excavation Sampling & Analysis C13 $0.00
1304 C13-0004 Excavation, Handling & Off-Sit: $0.00
1308 Dense Graded Aggregate $0.00
1309 C13-009 Bituminous Surface Course (Ba: $0.00
1310 C13-010 Perimeter Air Monitoring (Base) $0.00
1341 C13-011 Geotextile (Base) $0.00
1312 C13-012 Backfill and Grading (Base) $0.00
1313 C13-013 Site Restoration (Base) Cluster $0.00
1314 C13-014 Fencing $0.00
1315 C13-105 Water Handling, Temporary Sto $0.00
1316 C13-016 Water Usage $0.00
1317 C13-017 Post Excavation Sampling (Bast $0.00
1318 C13-018 Post Excavation Dioxin Samplin $0.00
1320 CL 13-020 Base On-site treatement,Hanc $0.00
Total Previous | % Earning|{ Total Eamings Earnings
Earnings To Date To Date This Period

Total Requested Activity Earnings Ex. 4-CBI $119,510.49
Stored Material included in Activity Earnings $0.00 . .
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions heid by Prime -$3,064,317.94
Total Requested Amount -$2,944,807.45




LETTER OF TRANSMITTAL

IAG NUMBER: RA DW96-94209801-0 = $119,510.49
RA CDA DW96-942131-01-1 = $0
68-20X8145.0000

PAYMENT NUMBER EIGHTEEN (18)

04 November 2008

REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $119,510.49

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: WW
atrick C. Nejafid (Phone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE
Date: Yno ¥ of,
Prompt Payment Date: 18 November 2008

Please return a signed copy to the address above. Thank You.

Received by:

Signature: Date:

Jefferey J. Marsagfg,"USEPA

NOV 0 5 2008




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942098

Invoice No. EST#18

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $119,510.49
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $119,510.49




Report Date: 09/12/2012 Page 1 of 1

SCORPIOS Proof of Payment

VENDOR CODE: 276110 TRANS CODE: PV VOUCHER NO: EST#18
NAME: SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:
ADDRESS: 2749 LOCKPORT RD NO CHECK DISB FLAG: N

PROMPT PAY TYPE: Y
: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2009 SCHD CAT: SCHD TYPE: M SCHD NO: ACHC08317
VOUCHER DATE: 11/04/2008 VOUCHER AMT: 119,510.49
SCHD DATE: 11/14/2008 HOLDBACK AMT: 0.00
CLOSED DATE: 11/14/2008 CLOSED AMT: 119,510.49
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: Y IN TRANSIT AMT: 0.00
COMMENTS TO PRINT: DW96942098 EST#18 W912DQ04D0023 TO0007
INTER AGCY SYMBOL: DIRECT DISB NUMBER:
FY: 2009 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08317
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER °c
SITE PAYMENT CHECK S H
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER T K

276110 PV A9002491809 001 02Gz 119,510.49 00000105 Y
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